
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE (Daily Journal; 12/5/13 and 12/12/13) 
CDOT Region 4 

Project Specific CM Engineering Services  

SH 14 Bridge Replacement Project Over the Poudre River (18085) 

 

PUBLIC NOTICE PHASE   Date 

FIRST ADVERTISEMENT     12/5/13 

SECOND ADVERTISEMENT    12/12/13 

SOI’S DUE      * 12/19/13 

 

SHORT-LIST/SELECTION PHASE 

SELECTION BOARD MEETING    01/08/14 

CHIEF ENGINEER SELECTION APPROVAL  01/10/14 

NOTIFICATION      01/10/14 

NEGOTIATION PHASE 

SUBMIT FINANCIAL PACKAGE  * 01/23/14 

AUDIT REQUESTED      01/23/14 

AUDIT COMPLETED     02/06/14 

COST NEGOTIATION MEETING  * 02/07/14 

FINAL CONTRACT PHASE  

CONTRACT APPROVAL/EXECUTION   03/03/14 

 

*Activities that involve consultant 

 


